

## Improving Sepsis Survival – Key Dates for Cohort 2

DATE	TASK OR EVENT
Available Now	Webinar: <i>Improving Sepsis Outcomes through Coordinated Early Recognition, Assessment and Treatment</i> . The webinar is free, and available at our Sepsis webpage: <a href="http://www.marylandpatientsafety.org/Sepsis.aspx">http://www.marylandpatientsafety.org/Sepsis.aspx</a> .
January 2015	Answer the five-question “pre-sepsis initiative survey”
February-March 2015	<ol style="list-style-type: none"> <li>1. Established and convened sepsis team to discuss this collaborative</li> <li>2. Scheduled monthly meetings for the duration of this 2-year collaborative</li> <li>3. Submitted team roster electronically</li> </ol>
April 14, 2015	Face-to-Face Sepsis Summit 1 at MHA’s Pierson Conference Center, 6820 Deerpath Road, Elkridge, Maryland, from 8:30 a.m. to 3:30 p.m.
July 2015	Hospital implementation plans due. Templates and information about how to submit plans will be provided at the Face-to-Face Sepsis Summit 1.
Fall 2016	Face-to-Face Sepsis Summit 2 – Location and times to be determined
DATE	OUTCOME DATA COLLECTION
	Monthly sepsis mortality data Numerator: Total number of sepsis patients who expired Denominator: Total number of sepsis patients
May 2015	Teams to start collecting data. Information about how to submit data and obtain reports will be provided at the Face-to-Face Sepsis Summit 1.
June 30, 2015	Data from previous month due
July 30, 2015	Data from previous month due
August 30, 2015	Data from previous month due
September 30, 2015	Data from previous month due
October 30, 2015	Data from previous month due
November 30, 2015	Data from previous month due
December 30, 2015	Data from previous month due
January 30, 2016	Data from previous month due
February 29, 2016	Data from previous month due
March 30, 2016	Data from previous month due
April 30, 2016	Data from previous month due
May 30, 2016	Data from previous month due
June 30, 2016	Data from previous month due
July 30, 2016	Data from previous month due
August 30, 2016	Data from previous month due
September 30, 2016	Data from previous month due
October 30, 2016	Data from previous month due
November 30, 2016	Data from previous month due
December 30, 2016	Data from previous month due
January 30, 2017	Data from previous month due
February 28, 2017	Data from previous month due
March 30, 2017	Data from previous month due
April 30, 2017	Data from previous month due
May 30, 2017	Data from previous month due

<b>DATE</b>	<b>STATUS REPORTS</b> Requires written answers to questions about progress as well as sharing internally-tracked sepsis related metrics. More information about status reports and their submission will be provided at the Face-to-Face Sepsis Summit 1.
August 28, 2015	Status report 1 due
November 30, 2015	Status report 2 due
February 26, 2016	Status report 3 due
May 27, 2016	Status report 4 due
August 26, 2016	Status report 5 due
November 28, 2016	Status report 6 due
February 24, 2017	Status report 7 due
<b>DATE</b>	<b>OFFICE HOURS</b> Dial-in number: 877-273-4202 Passcode: 6896712 Learn from and share with experts and each others on a call
May 2015	Collaborative call 1
June 2015	Collaborative call 2
July 2015	Collaborative call 3
August 2015	Collaborative call 4
September 2015	Collaborative call 5
October 2015	Collaborative call 6
November 2015	Collaborative call 7
December 2015	Collaborative call 8
January 2016	Collaborative call 9
March 2016	Collaborative call 10 /Quarterly calls begin
June 2016	Collaborative call 11
September 2016	Collaborative call 12
December 2016	Collaborative call 13
March 2017	Collaborative call 14